

## **Appendix 2 - Plan to update Cultural Strategy actions 2021 - 2026**

### **TIMELINE**

**OCT – NOV 2020:** GCC and GCT meet to discuss this proposal and confirm process. Identify stakeholders to consult with.

**Mid- Nov – end Dec** – 3 x ‘Forums’ held on zoom, for consultation with key groups of stakeholders; plus discussion at scheduled group meetings

Questionnaire open for stakeholder feedback (3 weeks)

24<sup>th</sup> Nov – GCT Board meeting, with update on progress reported

**January** – Collate feedback, review. Final edits made; GCT Board sign off; Report written ready for GCC process

**9<sup>th</sup> Feb** – SMT

**1<sup>st</sup> March** – Overview & Scrutiny meeting

**10<sup>th</sup> March** – Cabinet to agree recommendations to Council

**25<sup>th</sup> March** – Full Council meeting & updated Strategy signed off