

PROJECT PLAN	Draft Housing and Homelessness Strategy Engagement 6 weeks <ul style="list-style-type: none"> <li>• Start 5<sup>th</sup> December</li> <li>• End 10<sup>th</sup> January</li> </ul>	GOVERNANCE	Cabinet
--------------	---	------------	---------

	Activity	4 Nov	11 Nov	18 Nov	25 Nov	2 Dec	9 Dec	16 Dec	23 Dec	30 Dec	6 Jan	13 Jan	20 Jan	27 Jan	3 Feb	10 Feb	17 Feb	24 Feb	Mar
	<b>Council meetings</b>		CB		25 <sup>th</sup> O&S	4 <sup>th</sup> Ca							CB		3 <sup>rd</sup> O&S	12 <sup>th</sup> Ca			
	Plan consultation:																		
	I. Targeted social media campaign																		
	II. U-Engage online survey																		
	III. Website																		
	IV. Postcards																		
	V. Printed questionnaire booklet																		
	VI. Shortlist and contact focus groups and key forums																		
	VII. Roadshow link up with CCG, email Caroline																		
	VIII. Set-up or assign generic email																		
	IX. Maintain notes of any engagement																		
	Write questionnaire																		
	Pre-consultation feedback from officers/stakeholders		Open 14th		Close 25th														
	Pre-consultation feedback from community groups																		
	Make amendments ahead of cabinet				29th														
	Strategy Communications materials ready					4 <sup>th</sup>													
	<b>Engagement starts/online engagement live</b>					<b>5th</b>													
	Send link to key contacts & groups																		
	Strategic bodies/forums																		
	Focus groups																		
	Visit:																		
	- SSTS hub																		
	- P3																		
	- City Mission																		
	- Cathedral breakfast club																		
	- Gateway																		
	- YMCA																		
	CCG roadshow bus																		
	Stakeholder workshops:																		
	- RPs																		
	- Business community																		
	- Service providers																		
	<b>Engagement ends</b>												<b>10th</b>						
	U-engage analysis																		
	Incorporate feedback																		
	Cabinet sign-off												CB		3 <sup>rd</sup> O&S	12 <sup>th</sup> Ca			

<b>Strategic Groups/Meetings</b>	<b>Provider/RP/agency</b>	<b>Community Groups</b>
Gloucestershire Economic Growth Joint Committee	Bromford	Chinese Elders
Gloucestershire Operations Partnership Forum	Merlin Housing Society (Subsidiary of Bromford Housing Group)	Mandarin School Parents
CHIG	Cheltenham Borough Homes	Barnwood Trust
B&B Task Force Meeting	Fortis Living	Active Ageing Forum
Stronger Safer Gloucester Partnership	Two Rivers Housing	Local voluntary, community and residents group
Planning committee	Sovereign Housing Society	Friendship Café
Growth and delivery team meeting (internal)	Guinness	Positive Carers Group
Private Sector Housing team meeting (internal)	Sanctuary	Polish Association
Outreach meeting (P3)	Legal & General Affordable Homes	Positive Carers Group
Violence Prevention Working Group	County	Asian Elders
Strengthening Local Communities	Gloucester City Homes	Black Elders
Enabling Active Communities	P3	Ebony Carers Groups
Gloucester Integrated Locality Partnership	CCP	GL Communities
Domestic Abuse and Sexual Violence in Gloucestershire	Elim/Time to Heal	The 'Venture
Health and Wellbeing Board	Riverside	Meet and Eat
GFirst LEP	Rooftop	Redwell Centre – Exercise classes, Friendship Social Group, Inclusion Gloucester
LNP	YMCA	Linden Residents Association
FSB	Emmaus	Echoes Youth Club
BID	Homegroup	Podsmead Residents Association
Landlord forum	Greensquare	Kingfisher Treasure Seekers - Cavern
	Emerging Futures	Barton and Tredworth Memory Café
	Pivotal Homes	
	OPCC	
	Project Solace	
	Nightstop	
	Ara	
	CGL	
	Nelson Trust	
	NHS (2gether Trust)	
	NHS	
	Homeless Healthcare Team	
	DWP (Partnership Manager)	
	GARAS	
	Gloucestershire VCS Alliance	
	Gloucester City Mission	
	Faith Group	
	Faith Group (HaVinG)	
	Salvation Army	
	Homeless Link	