

Appendix 2 - Plan to update Cultural Strategy actions 2021 - 2026

TIMELINE

OCT – NOV 2020: GCC and GCT meet to discuss this proposal and confirm process. Identify stakeholders to consult with.

Mid- Nov – end Dec – 3 x ‘Forums’ held on zoom, for consultation with key groups of stakeholders; plus discussion at scheduled group meetings

Questionnaire open for stakeholder feedback (3 weeks)

24th Nov – GCT Board meeting, with update on progress reported

January – Collate feedback, review. Final edits made; GCT Board sign off; Report written ready for GCC process

9th Feb – SMT

1st March – Overview & Scrutiny meeting

10th March – Cabinet to agree recommendations to Council

25th March – Full Council meeting & updated Strategy signed off